COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/27/2007

ESTIMATE SUMMARY 07:32:07
CONTID: C15645 ESTIMATE NO: 0006 FINL SPEC YR:2005
PCN: 15645-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 78.0 DAYS TIME ALLOW: 78 WORK DAYS
PARKER RD MED BR: 225-LEHIGH PERCENT TIME: 100.00 ORIG TIME ALLOW: 63 WORK DAYS
PROJECT NO: SHE 0831-104
PARKER RD MED BR: 225-LEHIGH
NAME OF ROAD: 083A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 04/27/2007 DATE TIME STARTED 09/11/2006
2350 E. 70TH AVE. DATE LET 08/03/2006 DATE WORK BEGAN
P.O. BOX 358 DATE AWARDED 08/08/2006 DATE TIME sToppep 01/17/2007
DATE CONTRACT EXECUTED 08/23/2006 DATE ACCEPTED 01/17/2007
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 09/11/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,089,483.42 PARTICIPATING $ 1,059,260.77 $ 8,979.10
AWARD PROJECT AMT: ¢ 1,031,180.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.23% TOTAL EARNINGS 1,059,260.77 8,979.10
FUNDS AVAILABLE: $ 30,222.65 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,059,260.77 8,979.10
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 15,467.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,059,260.77 24,446.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,059,260.77 24,446.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 24,446.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15645-BID ESTIMATE RUN 04/27/2007
PROJECT: SHE 0831-104 ESTIMATE NO: 0006 07:32:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,695.000 1,695.000
Sy 0.000 0.00
3.00000 1,695.000 5,085.00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 11,141.000 11,141.000
LF 0.000 0.00
9.20000 11,141.000 102,497.20
0015 202-00210 *REMOVAL OF CONCRETE PAVEMENT 474.000 474.000
Sy 0.000 0.00
35.00000 474.000 16,590.00
0020 202-00810  REMOVAL OF GROUND SIGN 4.000 4.000
EACH 0.000 0.00
150.00000 4.000 600.00
0025 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 898.000 898.000
cy 0.000 0.00
16.00000 898.000 14,368.00
0030 203-01100 PROOF ROLLING 30.000 27.000
HOUR 0.000 0.00
125.00000 27.000 3,375.00
0035 203-01597 POTHOLING 10.000 4.000
HOUR 0.000 0.00
140.00000 4.000 560.00
0040 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 191.000 191.000
cYy 0.000 0.00
157.00000 191.000 29,987.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 5.000
EACH 0.000 0.00
905.00000 5.000 4,525.00
0050 208-00050 STORM DRAIN INLET PROTECTION 84.000 84.000
EACH 0.000 0.00
165.00000 84.000 13,860.00
0055 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00

600.00000 0.000 0.00
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PCN: 15645-BID ESTIMATE RUN 04/27/2007
PROJECT: SHE 0831-104 ESTIMATE NO: 0006 07:32:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00205 EROSION CONTROL SUPERVISOR 70.000 60.000
HOUR 0.000 0.00
125.00000 60.000 7,500.00
0065 210-04010 ADJUST MANHOLE 2.000 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
0070 304-06007 AGGREGATE BASE COURSE (CLASS 6) 474.200 474.000
cy 0.000 0.00
55.00000 474.000 26,070.00
0075 412-00605 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 12.000 12.000
SY 0.000 0.00
108.00000 12.000 1,296.00
0080 412-00950 *CONCRETE PAVEMENT (9-1/2 INCH) 0.000 0.000
sy 0.000 0.00
110.00000 0.000 0.00
0085 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 3,498.000 3,498.000
SY 0.000 0.00
40.00000 3,498.000 139,920.00
0090 412-01060 *CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 462.000 462.000
sy 0.000 0.00
118.00000 462.000 54,516.00
0091 900-00012 ADDED ITEM (FOOT)/ CONCRETE PAVEMENT REPAIR-CROSS 249.000 249.000
STITCH & SEAL
LF 0.000 0.00
31.00000 249.000 7,719.00
0092 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE SPALL REPAIR 2,970.000 2,970.000
DOL 0.000 0.00
1.00000 2,970.000 2,970.00
0095 518-01250 BRIDGE EXPANSION COVER PLATE 12.000 12.000
LF 0.000 0.00
700.00000 12.000 8,400.00
0100 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 5,588.000 5,588.000
LF 0.000 0.00
50.00000 5,588.000 279,400.00
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PCN: 15645-BID ESTIMATE RUN 04/27/2007
PROJECT: SHE 0831-104 ESTIMATE NO: 0006 07:32:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 69.000 69.000
LF 0.000 0.00
39.00000 69.000 2,691.00
0110 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 118.000 118.000
LF 0.000 0.00
25.00000 118.000 2,950.00
0115 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 25.000 25.000
SF 0.000 0.00
23.00000 25.000 575.00
0120 612-00022 DELINEATOR (TYPE II) (BARRIER) 112.000 112.000
EACH 0.000 0.00
8.31000 112.000 930.72
0125 612-00046 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 0.000 0.000
EACH 0.000 0.00
72.00000 0.000 0.00
0130 614-00012 SIGN PANEL (CLASS II) 0.000 0.000
SF 0.000 0.00
36.00000 0.000 0.00
0135 614-00357 STEEL SIGN POST (S 3X5.7) 0.000 0.000
LF 0.000 0.00
59.00000 0.000 0.00
0140 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2.000 2.000
EACH 0.000 0.00
19,700.00000 2.000 39,400.00
0145 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
2,750.00000 1.000 2,750.00
0150 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
84,800.00000 1.000 84,800.00
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00

6,325.00000 1.000 6,325.00
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PCN: 15645-BID ESTIMATE RUN 04/27/2007
PROJECT: SHE 0831-104 ESTIMATE NO: 0006 07:32:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 627-00005 *EPOXY PAVEMENT MARKING 35.000 35.000
GAL 0.000 0.00
121.00000 35.000 4,235.00
0165 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
27.50000 0.000 0.00
0170 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,220.000 1,220.000
SF 0.000 0.00
11.00000 1,220.000 13,420.00
0175 630-00000 *FLAGGING 1,620.000 1,613.000
HOUR 0.000 0.00
22.00000 1,613.000 35,486.00
0180 630-00003 *UNIFORMED TRAFFIC CONTROL 179.000 179.000
HOUR 0.000 0.00
60.50000 179.000 10,829.50
0185 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.900
EACH 0.100 770.00
7,700.00000 1.000 7,700.00
0190 630-00007 *TRAFFIC CONTROL INSPECTION 39.000 39.000
DAY 0.000 0.00
66.00000 39.000 2,574.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 74.000
DAY 1.000 429.00
429.00000 75.000 32,175.00
0200 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 4.500
EACH 0.500 55.00
110.00000 5.000 550.00
0205 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 17.100
EACH 1.900 83.60
44.00000 19.000 836.00
0210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 39.600
EACH 4.400 484.00

110.00000 44.000 4,840.00
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PCN: 15645-BID ESTIMATE RUN 04/27/2007
PROJECT: SHE 0831-104 ESTIMATE NO: 0006 07:32:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800
EACH 1.200 132.00
110.00000 12.000 1,320.00
0220 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.400 2,640.00
6,600.00000 4.000 26,400.00
0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.400 352.00
880.00000 4.000 3,520.00
0230 630-80360 *DRUM CHANNELIZING DEVICE 426.000 383.400
EACH 42.600 1,874.40
44.00000 426.000 18,744.00
0235 630-80380 *TRAFFIC CONE 225.000 126.000
EACH 14.000 61.60
4.40000 140.000 616.00
0240 630-80520 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
DAY 0.000 0.00
1,650.00000 1.000 1,650.00
0245 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900
EACH 0.100 480.00
4,800.00000 1.000 4,800.00
0250 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.100 1,617.50
16,175.00000 1.000 16,175.00
0251 900-00006 ADDED ITEM (DOLLAR)/ REMOBILIZATION 1,525.000 1,525.000
DOL 0.000 0.00
1.00000 1,525.000 1,525.00
0255 700-70010 F/A MINOR CONTRACT REVISIONS 12,214.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: SHE 0831-104 ESTIMATE NO: 0006 07:32:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 9,000.000 2,255.350
FA 0.000 0.00
1.00000 2,255.350 2,255.35
0270 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,072,083.42 $ 8,979.10$ 1,050,010.77
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0290 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.500
EACH 0.000 0.00
16,300.00000 0.500 8,150.00
0295 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
CAT 0400 CURRENT AMT $ 17,400.00 $ 0.00$ 9,250.00
PROJECT TOTAL CURRENT AMT $ 1,089,483.42 $ 8,979.10 $ 1,059,260.77



